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ENGINEERING PROGRESS 
 
Progress for the engineering and design portions of the JGCHI project continued this quarter with 
mainly supervision and review of final testing, commissioning and as-built submittals.  Engineering 
oversight included support for the submarine cable termination process and the subsequent testing 
and commissioning that was completed in late October.  Engineering also conducted in-depth 
reviews of the as-laid ROV videos of the submarine cable laying operations for the deeper portions 
of the lay.  Divers took videos of the near shore cable laying operations and the engineering 
department also reviewed these.   
 
Engineering supervision also continued along the B-Road transmission line consisting of field 
changes in the design of the line and project final inspection and testing.  The remaining 
engineering that took place during this quarter, and that will continue into the next, will be the 
review of the as-built documentation and its subsequent approval and acceptance. 
 
CONSTRUCTION PROGRESS 
 
B-Road Transmission Line: 
 
As reported in the last quarterly report, the contractor was nearly complete with the line 
construction and only had a small punch list of items to complete prior to project closeout.  These 
activities were completed on October 7, 2005. 
 
North Douglas Termination Yard: 
 
Construction of this yard was virtually completed on September 16, 2005.  Once the submarine 
cable was installed, work for completion of the yard immediately followed with testing and 
commissioning that completed our efforts here on October 28, 2005. 
 
Young Bay Termination Yard:
 
Construction of this yard was also completed on September 16, 2005.  Once the submarine cable 
was installed, work for completion of the yard immediately followed with testing and commissioning 
that completed our efforts here on October 28, 2005. 
 
Submarine Cable Activities 
 
Once the submarine cable was installed at both locations, the termination of the submarine cables 
to the A-frame structures at North Douglas and Young Bay took place.  These terminations were 
completed and testing, commissioning and energization of the line took place on October 28, 2005.  
Due to some logistics issues with some of the test equipment, not all tests could be performed on 
this date, so additional testing took place on November 12, 2005 and results of all tests were 
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successful.  Also in November, our engineering staff worked with an outside consultant in order to 
conduct testing on the cathodic protection system and final checkouts on this portion of the system. 
 
To close out the project for this season, as-built documentation (drawings & reports) have been 
received and only a few project closeout activities will need to take place during the upcoming 
quarter. 
 
Photographs for all areas of construction are provided as individual attachments to this report. 
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